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AGENDA TITLE: Accept Improvements Under Contract for Hazard Elimination and Safety (HES) 
Grant Intersection Lighting 

MEETING DATE: August 18,1999 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That the City Council accept the improvements under the "Hazard 
Elimination and Safety (HES) Grant Intersection Lighting" contract 
and direct the City Engineer to file a Notice of Completion with the 
County Recorder's office. 

BACKGROUND INFORMATION: The project was awarded to Pacific Excavation, of Elk Grove, on 
December 16,1998, in the amount of $257,990. The contract has 
been completed in substantial conformance with the plans and 
specifications approved by the City Council. Sixty new street lights 
were installed on the following streets: 

Mills Avenue (Elm Street to Short Avenue) Crescent Avenue (Rimby Avenue to York Street) 
Lorna Drive (Elm Street to Holly Drive) Lodi Avenue (Beckman Road to Kelly Street) 
Lake Street (Loma Drive to Pacific Avenue) Daisy Avenue (Roper Avenue to California Street) 
Grant Avenue (Forrest Avenue to Falls Avenue) Cluff Avenue (Mounce Street to Victor Road) 
California Street (Hutchins Street to Eureka Avenue) Cross Street (Locust Street to Lake Street) 
Sacramento Street (DeForce Avenue to Louie Avenue) Pacific Avenue (Reiman Street to Holly Drive) 

In addition, 26 luminaires on concrete electroliers were replaced with holophane prismatic luminaires on 
the following streets: 

Washington Street (Eden Street to Locust Street) 
Garfield Street (Pine Street to Elm Street) 
Garfield Street (Flora Street to Hilborn Street) 

The contract completion date was May 12, 1999, and the actual completion date was May 12, 1999. 
The final contract price was $260,749. Although the work was substantially completed in May, the 
acceptance of the project was delayed untll the contractor furnished the City with as-built plans showing 
the work performed. The difference between the contract amount and the final contract price is mainly 
due to quantity differences between the engineer's estimate and the actual work done by the contractor. 

FUNDING: Budgeted Fund: Federal funds 

Pacific Avenue (Elm Street to Locust Street) 

Contract Amount: $277,000 
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Public Works Director 
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